


ID	Task Mode	Task Name	Duration	Start	Finish	% Comp.	Baseline Cost	Resource Names	Predecessors	27 29
0	-9	Webook before change request	49.38 days	Fri 1/10/21	Sat 13/11/21	59%	\$43,124.98			ok befo
1		1 Requirement Phase	10.38 days	Fri 1/10/21	Sun 10/10/21	100%	\$21,982.14			Require
2	-3	1.1 Team Bonding	2 hrs	Fri 1/10/21	Fri 1/10/21	100%	•	Christie;Danial;Hui Min;Tian		Team
3	-3	1.2 Project Charter	4 hrs	Fri 1/10/21	Fri 1/10/21	100%	•	Christie;Danial;Hui Min;Tian	2	
4	-3	1.3 CIO Approval	1 hr	Fri 1/10/21	Fri 1/10/21	100%	\$17.86	Christie	2	
5	-5	1.4 Project Scope	3 hrs	Sat 2/10/21	Sat 2/10/21	100%	\$321.43	Christie;Danial;Hui Min;Tian	4	
6	-3	1.5 Purchase Computers	1 day	Sun 3/10/21	Sun 3/10/21	100%	\$9,000.00	Computers[6]		
7	-3	1.6 Learn Basic Coding	1 wk	Mon 4/10/21	Sun 10/10/21	100%		Christie[30%];Danial Min[30%];Tian		
8	-3	1.7 Learn Basic GUI	1 wk	Mon 4/10/21	Sun 10/10/21	100%		Christie[30%];Danial Min[30%];Tian		
9		1.8 Requirements	0 days	Sun 10/10/21	Sun 10/10/21	100%	\$0.00		8	
10	-5	2 Coding Phase	5 days	Wed 13/10/21	Sun 17/10/21	100%	\$2,857.16			
11	-5	2.1 Coding of Student End	5 days	Wed 13/10/21	Sun 17/10/21	100%	\$1,428.58	Danial[30%];Whye Keat[30%]		




ID	Task Mode	Task Name	Duration	Start	Finish	% Comp.	Baseline Cost	Resource Names	Predecessors	27 2
12		2.2 Coding of Staff End	5 days	Wed 13/10/21	Sun 17/10/21	100%	' '	Danial[30%];Whye Keat[30%]		
13	-3	2.3 Coding Complete	0 days	Sun 17/10/21	Sun 17/10/21	100%	\$0.00		12	
14	-5	3 Integration Phase	5 days	Tue 19/10/21	Sat 23/10/21	0%	\$1,428.57			
15	- 5	3.1 Convert C++ into Python	3 days	Tue 19/10/21	Thu 21/10/21	0%	\$857.14	Danial;Whye Keat		
16	-5	3.2 Display code in GUI	2 days	Thu 21/10/21	Sat 23/10/21	. 0%	\$571.43	Christie;Hui Min	15	
17	-5	3.3 Integration Complete	0 days	Sat 23/10/21	Sat 23/10/21	. 0%	\$0.00		16	
18	- 5	4 Testing Phase	4 days	Sat 23/10/21	Tue 26/10/21	0%	\$1,428.56			
19	-5	4.1 Testing Student End	1 day	Sat 23/10/21	Sun 24/10/21	0%		Christie[35%];Hui Min[35%]	17	
20	-5	4.2 Testing Staff End	1 day	Sat 23/10/21	Sun 24/10/21	0%	\$285.71	Tian Sheng;Yong Qi	17	
21	-5	4.3 Testing Integrated	2 days	Sun 24/10/21	Tue 26/10/21	0%	\$571.43	Christie;Yong Qi	20	
22		4.4 Testing Codes on GUI	1 day	Tue 26/10/21	Tue 26/10/21	0%	\$285.71	Hui Min;Tian Sheng	21	
23		4.5 Testing Complete	0 days	Tue 26/10/21	Tue 26/10/21	0%	\$0.00		22	



ID	Task Mode	Task Name	Duration	Start	Finish	% Comp.	Baseline Cost	Resource Names	Predecessors	27
24	-5	5 Documentation Phase	5.25 days	Wed 27/10/21	Sun 31/10/21	0%	\$2,571.43			
25	-5	5.1 Prepare Report	2 days	Wed 27/10/21	Thu 28/10/21	0%	\$571.43	Christie;Hui Min	23	
26	-5	5.2 Prepare Video	2 days	Wed 27/10/21	Thu 28/10/21	0%	·	Danial[50%];Whye Keat[50%]	23	
27	-5	5.3 Prepare Delivarables	2 days	Fri 29/10/21	Sat 30/10/21	0%	\$571.43	Tian Sheng;Yong Qi	26	
28	-5	5.4 Prepare for Q&A with CIO	2 days	Fri 29/10/21	Sat 30/10/21	0%	·	Hui Min[50%];Danial[50%	26	
29	-5	5.5 Quality Control	1 day	Sat 30/10/21	Sun 31/10/21	0%	·	Whye Keat[50%];Christie[5	28	
30	-5	5.6 Documentation	0 days	Sun 31/10/21	Sun 31/10/21	0%	\$0.00		29	
31	-5	6 Project Closing	7.88 days	Wed 3/11/21	Tue 9/11/21	100%	\$857.14			
32	-5	6.1 Submission of Report	2 days	Wed 3/11/21	Thu 4/11/21	100%	\$285.71	Christie;Danial	30	
33	-5	6.2 Submission of Video	2 days	Fri 5/11/21	Sat 6/11/21	100%	\$285.71	Hui Min;Yong Qi	32	
34	-5	6.3 Submission of Deliverables	3 days	Sun 7/11/21	Tue 9/11/21	100%	· ·	Tian Sheng;Whye Keat	33	
35	-5	6.4 Project Close	0 days	Tue 9/11/21	Tue 9/11/21	100%	\$0.00		34	



D	Task Mode	Task Name	Duration	Start	Finish	% Comp.	Baseline Cost	Resource Names	Predecessors	27 2
36	-5	7 Office Payment	39.38 days	Mon 4/10/21	Mon 8/11/21	100%	\$6,000.00			
37	-5	7.1 Office Payment 1	0 days	Mon 4/10/21	Mon 4/10/21	100%	\$1,000.00	Office Rental		
38	-5	7.2 Office Payment 2	0 days	Mon 11/10/21	Mon 11/10/21	100%	\$1,000.00	Office Rental		
39	-5	7.3 Office Payment 3	0 days	Mon 18/10/21	Mon 18/10/21	100%	\$1,000.00	Office Rental		
40	-5	7.4 Office Payment 4	0 days	Mon 25/10/21	Mon 25/10/21	100%	\$1,000.00	Office Rental		
41	-5	7.5 Office Payment 5	0 days	Mon 1/11/21	Mon 1/11/21	100%	\$1,000.00	Office Rental		
42	-5	7.6 Office Payment 6	0 days	Mon 8/11/21	Mon 8/11/21	100%	\$1,000.00	Office Rental		
43	-5	8 Team Meeting	48.25 days	Sat 2/10/21	Sat 13/11/21	29%	\$5,999.98			
44	-5	8.1 Team Meeting 1	1 day	Sat 2/10/21	Sat 2/10/21	100%	•	Christie[5%];Danial[5 Min[5%];Tian	5	
45	-5	8.2 Team Meeting 2	1 day	Mon 11/10/21	Mon 11/10/21	100%	•	Christie[5%];Danial[5 Min[5%];Tian	5	
46	-9	8.3 Team Meeting 3	1 day	Sat 16/10/21	Sat 16/10/21	0%	·	Christie[15%];Danial Min[15%];Tian		
47	-3	8.4 Team Meeting 4	1 day	Sat 23/10/21	Sat 23/10/21	0%		Christie[15%];Danial Min[15%];Tian		



ID	Task Mode	Task Name	Duration	Start	Finish	% Comp.	Baseline Cost	Resource Names	Predecessors	27 29
48	-5	8.5 Team Meeting 5	1 day	Sat 30/10/21	Sat 30/10/21	0%		Christie[5%];Danial[5 Min[5%];Tian		
49	-3	8.6 Team Meeting 6	1 day	Sat 6/11/21	Sat 6/11/21	0%	· ·	Christie[15%];Danial[Min[15%];Tian		
50	-5	8.7 Team Meeting 7	1 day	Sat 13/11/21	Sat 13/11/21	0%		Christie[15%];Danial[Min[15%];Tian		

Task Inactive Summary External Tasks Split Manual Task External Milestone Milestone Duration-only Deadline Project: Webook before change Manual Summary Rollup Summary Progress Date: Fri 12/11/21 Project Summary Manual Summary Manual Progress Inactive Task Start-only Finish-only J Inactive Milestone

